



- Motorized kicker stand - 60%
- 4-8GHz Core - 60%
- AP2 vacuum gate - 100%
- Upgrade Debuncher BPM - 90%
- LM Calibration - 80%
- Survey Level Run - 100%
- AP2 preAmps - 30%
- Beam Stop - database entry fixed, have to test. 85%
- AP1 OTR - 5%
- New target is mid-may. Will be ready to put the new lens in after seeing a few weeks of beam with new target.
- AP1 power supply. Elvin will do database. 90% done.
- Install hall probes
- Monday is safety walkthrough that happens once per quarter. They may go into tunnel.
- DRF1 PA tubes - no change.
- Tritium - all sumps go to ditches which can lead to indian creek. Will re-route pre-vault to south end toward the Tevatron.
- Tours -
 - April 23rd - no press release yet. WH will be without AC. They may want to move it to the 30th.

to the 30th.

- Beam instrumentation workshop in May - Tour in tunnel. Public tour would be limited 10-30 sector. Private tours - 5 to 6 people. Tuesday 1:30pm to 4pm
- 93 people go through on private tours so far.