

MI Startup (**DRAFT**)

Power Supply Startup:

- Clear bus and Hipot.
- Main PS commissioning (New wide aperture quads).
- Establish ramps, slow magnet warm up.
- Beamline PS turn on and commissioning.

Beam Startup:

- Establish 8 GeV. beam. **6 Hours.**
- MI8 line lattice measurements. **2x4 Hours.**
- Establish 120 GeV. beam. Smooth orbits. **8 Hours.**
- Commission lattice with new wide aperture quads **16 Hours.**
- High field Orbit smoothing (quad moves). **16 Hours.**
- Tune Up for Operation. **8 Hours.**
- Extraction line tune up. **4 hours each (7).**

Startup Activities and Studies :

- Coalescing.
- Damper commissioning.
- SY 120
- 8 GeV collimators
- Install and commission new MI8 BPM electronics.
- Install and commission new MI BPM electronics.
- Install and commission new BLM electronics.
- Test software programs with Linux.
- Lambertson aperture scans.

MI Startup (**DRAFT**)

Beam Startup for users:

- Establish 8 GeV beam. Tune abort. **6 Hours**.
- MI8 line lattice measurements. **4 Hours**.
- Accelerate beam to 120 GeV and 150 GeV. Tune abort. **8 hours**
- Tune up 8 GeV beam to Accumulator, and RR. **8 hours**
- High field Orbit smoothing (quad moves). **16 Hours**.
- Verify quad moves and smooth 120 GeV and 150 GeV orbits. **4 hours**
- Commission lattice with new wide aperture quads. **16 Hours**.
- Tune Up for Operation. **8 Hours**.
- Tune up 120 GeV beam to Pbar target. **4 hours**
- Tune up 120 GeV beam to NuiMi target. **4 hours**
- Tune up 150 GeV beam to and from Tevatron. **8 hours**.