Pbar Department Meeting



9-2-04

Shutdown Continues:  Elvin

Schedule:   (http://www-bdnew.fnal.gov/pbar/documents/August%202004%20shutdown%20update%208-26-04.pdf):
· Deb injection area – waiting on beam pipe – Sept 8th?

· D4Q4 – small quad out, new large quads in tunnel

· Modified inj septum – new one in kicker shop pulsing.

· Don Poll doing magnetic measurements

· End of next week ship it out.

· Week from tomorrow rig in tunnel

· IKIK removable stand

· Stand is in tunnel

· LQB supply

· Old 8 gev supply, moved to AP50.

· 1200A supply moved from AP30 to AP50 – 

· Cables need to be pulled – sitting at 50 waiting

· LCW taps for new magnets

· In progress

· Alignment

· As found Debuncher quads – on schedule

· AP1 network – begins Tuesday

· As found deb injection region – done.

· Motorized quads

· D5q6, d5q9, installation in progress – tomorrow ready to do final alignment

· D1q11, d1q17 next week.

· DRF2 move done tomorrow

· All quads showing outside and higher…30 mils from original design

· 465 cards AP1 supplies…october
· Filter flushing of magnets

· Power outages

· Feed 24, Monday 27th all day

· Cryo maintenance

· AP1
· New VT108

· Target Station

· Lens and transformer work done

· Flowing water by Tuesday

· Used UPS

· Accumulator sector 40 up to Nitrogen

· Obie hipotted ISEP

· Elvin suggests low resistance resistance measurements
· Bill says it would be useful to see Forward pbars on D/A BPMs.

· Trontec amps?

· Debuncher LLRF

· Original goal of Stean Hansen board,

· Built a board to replace foster phase jump board.

· Single NIM module with Ethernet…

· will do the phase jump

· frequency ramp put in

· individual drive for each cavity.

· ADC input – could have a fanback feedback loop, to tweak waveform – bunch rotation and pinch off.

· When pinch off doesn’t work we over rotate and smear the beam.

