Pbar Department Meeting



9-16-04

Shutdown Continues

Schedule:  http://www-bdnew.fnal.gov/pbar/documents/August%202004%20shutdown%20update%209-10-04.pdf
· Debuncher Injection

· Still waiting on beam pipe…later today it may arrive

· Start tomorrow

· Need modification.    Too many uncertainties in modifying new pipe…distorted more than expected under vacuum

· Finish date determined by how fast out of machine shop…

· At least two weeks to go…

· Know by the end of next week

· LQBs

· In place

· So close together, adjusters close to wall that you cannot get to

· Alignment tricky….special tool

· Modified septum 

· Still pulsing

· 60-70K pulses on it so far

· IKIK movable stand
· Girder should be done tomorrow.

· Using parts from old AP4 inj girder

· Should be done by end of next week
· QT404? Q404???? Name???   new D4Q4 supply at AP50

· LCW taps for LQBs

· Alignment

· Debuncher Motorized Quads

· Cable pulls started Saturday – 12 sets of the 20 pulled

· Entire 30 house

· 40 sector

· 10/60/50 still need their cables

· Another pull needed

· D5Q6/D5Q9 – 

· Repair concrete in tunnel stairwells

· Utilities

· LCW system dialysis

· 20-30 percent improvement

· SO cord replacement

· Chilled water skid AP30

· Cryo work

· AP1

· RF

· LLRF – waiting for OAC

· ARF1

· Leak check early next week?
· Roll in – 2 weeks
· Instrumentation

· Flying wires

· Installation completed last Friday

· Large aperature Toroids due end of month

· Places have not been picked

· BLM calibration

· Quad BPM

