Pbar Meeting


9-23-04

Shutdown Continues

Schedule:  http://www-bdnew.fnal.gov/pbar/documents/August%202004%20shutdown%20update%209-10-04.pdf
· Debuncher Injection Area

· Beam pipe through LQBs

· In tunnel by tomorrow

· Teardrop pipe through LQE

· Being modified to strengthen it

· Pipe wall was too thin...

· LQBs – in and surveyed

· Cable pulls

· Septum still pulsing

· Get magnet downstairs.  

· Want to pulse at full power in aisle before installed

· D:IKIK movable stand
· Girder is done, ready for tunnel

· SS106

· Cables disconnected, 

· Supply at AP30 waiting for dispatch

· SS106 cables done and disconnected – waiting on ES&H cable

· 465 cards

· Some problems.   

· Closed vs open contact issue…

· Obie will have to add a relay to the supply
· BPM electronics ahead of schedule

