Friday 9am Integration Meeting




10-29-04

Shutdown Continues:   Bob Mau

Accelerator Schedule:  http://www-bdnew.fnal.gov/operations/schedule/schedule.html
This week
· Horn testing

· Secure Numi tunnel

· Villiage power outage 10-30-04:  7am to 15:30pm

Next Week

· Monday – want to switch to original door cores. – only 45 keys would be available – need ~95 keys every day.
· Power supply turnon, originally scheduled for Thursday, will be pushed forward

Machine Reports

· MI-31:  

· May go a couple days beyond the 19th. 

· Tevatron
· Low beta quad alignment & E sector alignment are critical paths

· Proton Source

· Linac

· received another 7835, no getter

· Booster

· 4e12, 70% - next goal 5e12, 80%

· Going well

· NTF

· In next week or so, want to do calibration

· Pbar

· D30 cooling kicker takes, internal water leaks – fixed by next week

· Motorized quads – last checkouts

· Deb Inj – 

· D/A – analysis of laser tracker numbers

· A:ISEP1V work

· SO Cord AP50

· AP1

· AP1 magnet moves

· Vt108 larger aperture magnet

· Vacuum work

· AP2

· Beam stop

· Shunt ps reconfig

· Magnet moves?

· Numi

· Pulsed both horns 200,000A, 1.8sec rep rate

· MI
· MI Startup Plan

· PS startup

· 11/5

· T&Ds – clear bus

· Hipot when tunnel is secure

· Raise mi lcw temp Wed. 11/3

· Check all lcw valves

· Replace 614 dipole

· 11/6

· Establish ramp, slow manget warmup

· Beam line ps tunr on

· Mi ramp devel. Slow fast ramps

· 11/7


· 6 ps turn on

· Beam startup

· Studies

· Recycler

· MI10 & MI 30

· MI 10 stoch cooling bake-out

· MI30 SS work, fast acting valves
· MiniBoone

· Wont be ready by the 19th
· I

· Safety

· 8R total 

· Incidents

· CDF

· 2 days to intall low b stands on W side

· Going well

· D0

· Re-assembling beam pipe

· Next week try leak testing

