Pbar Department Meeting


3-19-04
Turn on after week shutdown.

Sunday

0400 Start Time


0800 Startup Stacking.  120 Gev beamline startup


1600 Debuncher cooling checkout


1900 Switch to reverse protons



Check beam orbits

2300 Measure closed orbit & aperature in debuncher and accumulator

Monday


0300

Debuncher quad stand checkout

Local bump construction

0400 debuncher bpm tests

0700 recommission quad shunts in debuncher arcs, measure orbit offset in these quads

1500 Stacktail filter upgrade

1100 AP2 BPM studies (start when KEG is done – concurrent with stacktail work)

1300 Revert to stacking


1500    Switch to reverse protons 


2300
Accumulator beam energy measurement

Tuesday

0700 Pain Debuncher aperature, Debuncher BLM checkout

0900 Deb central frequency determination with sextupoles

1300 AP2 BPM studies

1700 AP2 1 bump lattice measurements (if us bpms are functioning)

2100 Measure orbit offset in  deb arc quads

Wednesday

0200 Deb tank centering

0300 Revert to stacking

0400 drf2 voltage variation test

0600 deb frequency drift measurements

0800 stack

1400 momentum slicing study

1600 ap2 quad centering (part 1)

Thursday


0800 stack


1400 ap2 quad centering (part 2)


????  deb static eta test 

