Pbar Department Meeting



9-9-04

Shutdown Continues
Schedule:   (http://www-bdnew.fnal.gov/pbar/documents/August%202004%20shutdown%20update%209-03-04.pdf) 
· Debuncher Inj area

· New pipe

· First piece they made had a ¼” twist, getting another one made.

· Replace D4Q4 with two LQB

· Bus work was hitting LCW header, had to move header

· Septum Magnet

· 20K pulses on it.

· IKIK Stand

· Still awaiting parts


· Alignmnet

· At or ahead of schedule

· Level run complete…sector 50 dropping due to NUMI???

· Deb motorized quads

· D1q11 in place and aligned

· D1q17, d20q, d2q17, d2q14 – 

· DRF2 relocated

· ARF1-1

· New pipe installed

·  DVM worried…Clam shells on cavity short repaired?   Milling off burned parts, raising metal

· Flying Wires

· System opened, took out core vertical and core dispersion

· Core vertical pieces of wire still in the clamps

· Found a mode where system goes to resonance

· Low dispersion fixed, wires in place

· Re-alignment

· Calibrate loss monitors

· Pbar tours – AP10 and AP30:  Noon to 4pm.   Signup is online
· 10/3/04 – pbar tours

· 10/24/04 – pbar tours
· Controls group has provided a new ARF4 processor

· Tronteks

· If you have new ACNET devices, get them to Elvin ASAP.

