Pbar Department Meeting


10-14-04
Shutdown continues…

Shutdown update:

· Schedule:  http://www-bdnew.fnal.gov/pbar/documents/August%202004%20shutdown%20update%2010-13-04.pdf 

· Debuncher injection

· Beam pipe – still excessive, deflection > .070” too much

· IKIK – coating on ceramic pipe is needed.

· Alignment

· D/A line laser tracker this morning

· LCW

· Dialysis done…water 30% less cloudy

· Target Station

· ARF3- 
· H=5 above 50 ohms, we wont be dead if 10KWatt amp dies.

· Calibrate BLMs

Java Analysis Studio – Paul Derwent
· http://www-bd.fnal.gov/SDAMisc/Jas3/index.html
· Uses AIDA – 

· Plugin for DataLogger and SDA

· http://www-bd.fnal.gov/sda to get AIDA version of supertable

Shutdown meeting – Curia II, 9am

In two weeks, revisit startup plan.

Close up a week before MI runs beam?

