

2006-04-27 Booster Startup Meeting

Thursday, April 27, 2006
12:59 PM

- Booster Search and Secure: Salah
 - Booster
 - RDF area gates removed. Again part of Booster SS.
 - SS starts at L19
 - MI8 Line spur
 - Downstream is still the same.
 - New procedure around kickers near old AP4 dump.
 - Stan is taking new S&S procedure to Gerardi. They will then start training operators.
- Startup Schedule
 - Thursday, May 4 re-core
 - May 5, Search and Secure
 - Run ORBMP over the weekend
 - Monday, May 8th Supervised access? Depends how much work is still left and outcome of ORBPM testing.
 - Controlled access week of May 15.
 - Jim coordinating injection studies
 - Bill coordinating extraction studies.
 - Todd involved in turning back on water.
 - Safety System testing, May 15
 - RF there is some uncertainty. They had to replace water hoses, now doing other maintenance.
 - Startup meetings for Booster moved to 9am?
 - This weekend have outages and get fuses in.
 - Get a generator for vacuum rack? BGW-105